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ESTIMATE RUN 04/13/2012

ESTIMATE SUMMARY 11:02:20

CONTID: C18220         ESTIMATE NO: 0001 PROG 2005

PCN: 18220-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH121 BRIDGE OVER BEAR CREEK - FBR PERCENT TIME:

PROJECT NO: FBR 1211-078                  

SH121 BRIDGE OVER BEAR CREEK - FBR

NAME OF ROAD: 121A

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 03/30/2012 DATE TIME STARTED 02/27/2012

9002 N. MOORE RD. DATE LET 11/17/2011 DATE WORK BEGAN

 DATE AWARDED 12/14/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/28/2011 DATE ACCEPTED

LITTLETON CO 80125     303-791-5642 DATE NOTICE TO PROCEED 02/27/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,480,767.08 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 5,600,000.00 NON-PARTICIPATING 98,525.73

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,955.77

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

1.56

WORK DAYS

WORK DAYS

1.52%

6,382,241.35

98,525.73

98,525.73

95,569.96

$

$

$

$

0.00

98,525.73

98,525.73

0.00

98,525.73

-2,955.77

0.00

95,569.96

0.00

AMOUNT DUE 95,569.96 95,569.96

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 95,569.96

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

5.0 TIME ALLOW: 320

ORIG TIME ALLOW: 320
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PCN: 18220-BID    ESTIMATE RUN 04/13/2012

PROJECT: FBR 1211-078                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:02:20

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0005 *Clearing and Grubbing 0.000

0.000

201-00000  
 

1.000

L S 

19,135.92000 0.000.000

0.00

0010 *Removal of Structure 0.000

0.000

202-00001  
 

2.000

EACH

2,095.89000 0.000.000

0.00

0015 *Removal of Tree 0.000

28.000

202-00010  
 

28.000

EACH

307.08000 8,598.2428.000

8,598.24

0020 *Tree Trimming 0.000

6.000

202-00011  
 

20.000

EACH

167.66000 1,005.966.000

1,005.96

0025 Removal of Inlet 0.000

0.000

202-00019  
 

2.000

EACH

382.27000 0.000.000

0.00

0030 Removal of Manhole 0.000

0.000

202-00021  
 

3.000

EACH

716.39000 0.000.000

0.00

0035 Removal of Slope and Ditch Paving 0.000

0.000

202-00026  
 

499.000

SY  

4.89000 0.000.000

0.00

0040 *Removal of Pipe 0.000

0.000

202-00033  
 

1.000

EACH

2,095.89000 0.000.000

0.00

0045 *Removal of Pipe 0.000

0.000

202-00035  
 

1,452.000

LF  

40.73000 0.000.000

0.00

0050 Removal of End Section 0.000

0.000

202-00037  
 

1.000

EACH

230.77000 0.000.000

0.00

0055 *Removal of Delineator 0.000

0.000

202-00090  
 

7.000

EACH

11.03000 0.000.000

0.00
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PCN: 18220-BID    ESTIMATE RUN 04/13/2012

PROJECT: FBR 1211-078                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:02:20

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0060 Removal of Wall 0.000

0.000

202-00155  
 

92.000

LF  

5.02000 0.000.000

0.00

0065 Removal of Sidewalk 0.000

0.000

202-00200  
 

718.000

SY  

5.87000 0.000.000

0.00

0070 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

1,631.000

LF  

2.58000 0.000.000

0.00

0075 Removal of Concrete Pavement 0.000

0.000

202-00210  
 

195.000

SY  

12.00000 0.000.000

0.00

0080 *Removal of Asphalt Mat 0.000

0.000

202-00220  
 

6,031.000

SY  

2.97000 0.000.000

0.00

0085 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

5,985.000

SY  

1.29000 0.000.000

0.00

0090 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

3,103.000

SF  

2.76000 0.000.000

0.00

0095 Removal of Pedestrian Rail 0.000

0.000

202-00420  
 

91.000

LF  

5.07000 0.000.000

0.00

0100 *Removal of Ground Sign 0.000

0.000

202-00810  
 

2.000

EACH

110.30000 0.000.000

0.00

0105 *Removal of Fence 0.000

0.000

202-01000  
 

34.000

LF  

4.69000 0.000.000

0.00

0110 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

131.000

LF  

6.29000 0.000.000

0.00
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PCN: 18220-BID    ESTIMATE RUN 04/13/2012

PROJECT: FBR 1211-078                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:02:20

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0115 *Removal of End Anchorage 0.000

0.000

202-01300  
 

2.000

EACH

143.39000 0.000.000

0.00

0120 *Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

5,732.000

CY  

8.55000 0.000.000

0.00

0125 Muck Excavation 0.000

0.000

203-00100  
 

1,000.000

CY  

12.66000 0.000.000

0.00

0130 Blading 0.000

0.000

203-01500  
 

60.000

HOUR

115.93000 0.000.000

0.00

0135 Backhoe 0.000

0.000

203-01510  
 

110.000

HOUR

104.61000 0.000.000

0.00

0140 Dozing 0.000

0.000

203-01550  
 

90.000

HOUR

136.14000 0.000.000

0.00

0145 Front End Loader (Crawler) 0.000

0.000

203-01591  
 

100.000

HOUR

128.24000 0.000.000

0.00

0150 Combination Loader 0.000

0.000

203-01594  
 

110.000

HOUR

87.78000 0.000.000

0.00

0155 Potholing 0.000

0.000

203-01597  
 

100.000

HOUR

261.83000 0.000.000

0.00

0160 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

100.000

HOUR

156.06000 0.000.000

0.00

0165 *Structure Excavation 0.000

0.000

206-00000  
 

6,672.000

CY  

8.78000 0.000.000

0.00
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PCN: 18220-BID    ESTIMATE RUN 04/13/2012

PROJECT: FBR 1211-078                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:02:20

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0170 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

226.000

CY  

21.28000 0.000.000

0.00

0175 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

1,073.000

CY  

9.18000 0.000.000

0.00

0180 Filter Material (Class B) 0.000

0.000

206-00520  
 

694.000

CY  

26.77000 0.000.000

0.00

0185 Filter Material (Class C) 0.000

0.000

206-00530  
 

52.000

CY  

48.18000 0.000.000

0.00

0190 Topsoil 0.000

0.000

207-00205  
 

6,634.000

CY  

3.68000 0.000.000

0.00

0195 *Erosion Log (12 Inch) 0.000

200.000

208-00002  
 

4,600.000

LF  

4.19000 838.00200.000

838.00

0200 *Erosion Log (20 Inch) 0.000

0.000

208-00009  
 

2,000.000

LF  

6.84000 0.000.000

0.00

0205 *Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

60.000

EACH

14.34000 0.000.000

0.00

0210 *Silt Fence 0.000

1,732.000

208-00020  
 

30,600.000

LF  

0.99000 1,714.681,732.000

1,714.68

0215 *Silt Fence (Reinforced) 0.000

0.000

208-00021  
 

2,504.000

LF  

2.10000 0.000.000

0.00

0220 Sediment Basin 0.000

0.000

208-00030  
 

3.000

EACH

1,654.52000 0.000.000

0.00
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PCN: 18220-BID    ESTIMATE RUN 04/13/2012

PROJECT: FBR 1211-078                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:02:20

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0225 Sediment Trap 0.000

0.000

208-00033  
 

3.000

EACH

1,019.88000 0.000.000

0.00

0230 *Gravel Bag 0.000

40.000

208-00034  
 

720.000

LF  

6.34000 253.6040.000

253.60

0235 *Concrete Washout Structure 0.000

0.000

208-00045  
 

6.000

EACH

1,663.26000 0.000.000

0.00

0240 *Storm Drain Inlet Protection (Type 2) 0.000

0.000

208-00052  
 

495.000

LF  

6.34000 0.000.000

0.00

0245 *Temporary Slope Drain 0.000

0.000

208-00060  
 

90.000

LF  

13.24000 0.000.000

0.00

0250 *Vehicle Tracking Pad 0.000

1.000

208-00070  
 

19.000

EACH

374.86000 374.861.000

374.86

0255 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

45.000

HOUR

44.12000 0.000.000

0.00

0260 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

45.000

HOUR

82.73000 0.000.000

0.00

0265 *Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

160.000

HOUR

94.56000 0.000.000

0.00

0270 *Removal of Trash 0.000

0.000

208-00107  
 

80.000

HOUR

33.09000 0.000.000

0.00

0275 *Erosion Control Supervisor 0.000

5.000

208-00206  
 

320.000

DAY 

88.24000 441.205.000

441.20
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PCN: 18220-BID    ESTIMATE RUN 04/13/2012

PROJECT: FBR 1211-078                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:02:20

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0280 Temporary Berms 0.000

0.000

208-00300  
 

90.000

LF  

3.96000 0.000.000

0.00

0285 Water Control 0.000

0.000

208-00400  
 

1.000

L S 

11,152.94000 0.000.000

0.00

0290 Water (Landscaping) 0.000

0.000

209-00100  
 

158.000

MGAL

143.39000 0.000.000

0.00

0295 *Time-Released Water Product 0.000

0.000

209-00200  
 

4,136.000

EACH

8.06000 0.000.000

0.00

0300 *Reset Ground Sign 0.000

0.000

210-00810  
 

12.000

EACH

204.06000 0.000.000

0.00

0305 Dewatering 0.000

0.000

211-03005  
 

1.000

L S 

41,620.15000 0.000.000

0.00

0310 *Seeding (Native) 0.000

0.000

212-00006  
 

4.900

ACRE

545.99000 0.000.000

0.00

0315 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.600

ACRE

1,321.41000 0.000.000

0.00

0320 *Soil Conditioning 0.000

0.000

212-00032  
 

3.300

ACRE

2,348.32000 0.000.000

0.00

0325 *Soil Preparation (Special) 0.000

0.000

212-00047  
 

2.200

ACRE

1,776.96000 0.000.000

0.00

0330 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

7.900

ACRE

501.87000 0.000.000

0.00
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PCN: 18220-BID    ESTIMATE RUN 04/13/2012

PROJECT: FBR 1211-078                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:02:20

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0335 *Mulching (Hydraulic) 0.000

0.000

213-00011  
 

0.600

ACRE

1,654.52000 0.000.000

0.00

0340 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

3.000

ACRE

3,360.89000 0.000.000

0.00

0345 *Mulch Tackifier 0.000

0.000

213-00061  
 

1,260.000

LB  

2.04000 0.000.000

0.00

0350 *Soil Binder 0.000

0.000

213-00100  
 

3.000

ACRE

501.87000 0.000.000

0.00

0355 *Landscape Maintenance (24 Month) 0.000

0.000

214-00005  
 

1.000

L S 

4,963.57000 0.000.000

0.00

0360 *Deciduous Tree (2 Inch Caliper) 0.000

0.000

214-00220  
 

18.000

EACH

426.87000 0.000.000

0.00

0365 *Deciduous Tree (8 Foot) 0.000

0.000

214-00280  
 

9.000

EACH

336.42000 0.000.000

0.00

0370 *Deciduous Shrub (5 Gallon Container) 0.000

0.000

214-00350  
 

110.000

EACH

42.26000 0.000.000

0.00

0375 *Willow Cuttings 0.000

0.000

214-01015  
 

246.000

EACH

6.86000 0.000.000

0.00

0380 *Soil Retention Blanket (Biodegradable Straw/Coconut) 0.000

0.000

216-00042  
 

900.000

SY  

2.10000 0.000.000

0.00

0385 *Herbicide Treatment 0.000

0.000

217-00020  
 

70.000

HOUR

77.21000 0.000.000

0.00
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PCN: 18220-BID    ESTIMATE RUN 04/13/2012

PROJECT: FBR 1211-078                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:02:20

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0390 *Wildlife Biologist 0.000

0.000

240-00000  
 

20.000

HOUR

55.15000 0.000.000

0.00

0395 *Prairie Dog Management 0.000

0.000

240-00100  
 

1.000

L S 

4,941.51000 0.000.000

0.00

0400 Aggregate Base Course (Class 2) 0.000

0.000

304-02000  
 

411.000

TON 

21.32000 0.000.000

0.00

0405 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

1,915.000

CY  

23.71000 0.000.000

0.00

0410 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

50.000

TON 

146.15000 0.000.000

0.00

0415 Emergency Pothole Repair 0.000

0.000

403-00800  
 

20.000

TON 

396.88000 0.000.000

0.00

0420 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

2,178.000

TON 

59.73000 0.000.000

0.00

0425 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 0.000

0.000

403-34851  
 

1,285.000

TON 

77.76000 0.000.000

0.00

0430 *Concrete Pavement (6 Inch) 0.000

0.000

412-00600  
 

97.000

SY  

38.61000 0.000.000

0.00

0435 *Concrete Pavement (11 Inch) 0.000

0.000

412-01100  
 

94.000

SY  

60.67000 0.000.000

0.00

0440 Geotextile (Separator) (Class 1) 0.000

0.000

420-00132  
 

500.000

SY  

2.57000 0.000.000

0.00
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PCN: 18220-BID    ESTIMATE RUN 04/13/2012

PROJECT: FBR 1211-078                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:02:20

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0445 Soil Riprap (9 Inch) 0.000

0.000

506-00409  
 

7.000

CY  

146.06000 0.000.000

0.00

0450 Soil Riprap (18 Inch) 0.000

0.000

506-00418  
 

2,810.000

CY  

45.42000 0.000.000

0.00

0455 *Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

7.000

CY  

308.84000 0.000.000

0.00

0460 Pedestrian Railing (Steel) 0.000

0.000

514-00200  
 

372.000

LF  

137.88000 0.000.000

0.00

0470 Concrete Class D 0.000

0.000

601-03000  
 

20.000

CY  

378.41000 0.000.000

0.00

0475 *Concrete Class D (Special) 0.000

0.000

601-03027  
 

235.000

CY  

555.41000 0.000.000

0.00

0480 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

94.000

CY  

285.23000 0.000.000

0.00

0485 *Structural Concrete Stain 0.000

0.000

601-40400  
 

128.000

SY  

5.86000 0.000.000

0.00

0490 *Reinforcing Steel 0.000

0.000

602-00000  
 

8,967.000

LB  

0.77000 0.000.000

0.00

0495 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

635.000

LB  

0.83000 0.000.000

0.00

0500 18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01185  
 

451.000

LF  

47.93000 0.000.000

0.00
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PCN: 18220-BID    ESTIMATE RUN 04/13/2012

PROJECT: FBR 1211-078                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:02:20

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0505 24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01245  
 

355.000

LF  

59.99000 0.000.000

0.00

0510 36 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01365  
 

376.000

LF  

88.51000 0.000.000

0.00

0515 23x14 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-02185  
 

93.000

LF  

65.28000 0.000.000

0.00

0520 30x19 Inch Reinforced Concrete Pipe Elliptical 0.000

0.000

603-02245  
 

47.000

LF  

102.30000 0.000.000

0.00

0525 45x29 Inch Reinforced Concrete Pipe Elliptical 0.000

0.000

603-02365  
 

198.000

LF  

101.86000 0.000.000

0.00

0530 36 Inch Reinforced Concrete End Section 0.000

0.000

603-05036  
 

1.000

EACH

1,739.71000 0.000.000

0.00

0535 30x19 Inch Reinforced Concrete End Section Elliptical 0.000

0.000

603-05124  
 

1.000

EACH

1,936.31000 0.000.000

0.00

0540 45x29 Inch Reinforced Concrete End Section Elliptical 0.000

0.000

603-05136  
 

2.000

EACH

1,959.17000 0.000.000

0.00

0545 *Inlet Type 13 (10 Foot) 0.000

0.000

604-13010  
 

1.000

EACH

4,792.01000 0.000.000

0.00

0550 *Inlet Type R  L 5 (5 Foot) 0.000

0.000

604-19105  
 

4.000

EACH

4,819.59000 0.000.000

0.00

0555 *Inlet Type R  L 5 (10 Foot) 0.000

0.000

604-19110  
 

2.000

EACH

5,260.80000 0.000.000

0.00
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PCN: 18220-BID    ESTIMATE RUN 04/13/2012

PROJECT: FBR 1211-078                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:02:20

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0560 *Outlet Structure 0.000

0.000

604-20000  
 

1.000

EACH

10,395.33000 0.000.000

0.00

0565 Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

3.000

EACH

3,711.75000 0.000.000

0.00

0570 Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

3.000

EACH

3,374.58000 0.000.000

0.00

0575 Manhole Slab Base (15 Foot) 0.000

0.000

604-30015  
 

1.000

EACH

3,944.91000 0.000.000

0.00

0580 Manhole Slab Base (20 Foot) 0.000

0.000

604-30020  
 

2.000

EACH

4,274.36000 0.000.000

0.00

0585 *Manhole Special 0.000

0.000

604-39000  
 

1.000

EACH

7,466.83000 0.000.000

0.00

0590 6 Inch Perforated Pipe Underdrain 0.000

0.000

605-00060  
 

309.000

LF  

12.53000 0.000.000

0.00

0595 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

244.000

LF  

16.66000 0.000.000

0.00

0600 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

2.000

EACH

761.08000 0.000.000

0.00

0605 *Transition Type 3G 0.000

0.000

606-01370  
 

2.000

EACH

1,147.14000 0.000.000

0.00

0610 *Transition Type 3H 0.000

0.000

606-01380  
 

2.000

EACH

766.60000 0.000.000

0.00
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PCN: 18220-BID    ESTIMATE RUN 04/13/2012

PROJECT: FBR 1211-078                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:02:20

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0615 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

2.000

EACH

2,007.49000 0.000.000

0.00

0620 *Fence (Plastic) 0.000

0.000

607-11525  
 

1,300.000

LF  

4.03000 0.000.000

0.00

0625 *Concrete Sidewalk 0.000

0.000

608-00000  
 

1,037.000

SY  

28.68000 0.000.000

0.00

0630 *Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

749.000

SY  

30.44000 0.000.000

0.00

0635 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

24.000

SY  

98.72000 0.000.000

0.00

0640 *Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

52.000

LF  

12.13000 0.000.000

0.00

0645 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

1,320.000

LF  

14.56000 0.000.000

0.00

0650 *Curb and Gutter Type 2 (Section II-M) 0.000

0.000

609-21021  
 

19.000

LF  

19.30000 0.000.000

0.00

0655 *Gutter (Special) 0.000

0.000

609-23000  
 

52.000

LF  

16.77000 0.000.000

0.00

0660 *Gutter Type 2 (2 Foot) 0.000

0.000

609-24002  
 

156.000

LF  

23.16000 0.000.000

0.00

0665 *Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

100.000

SF  

8.82000 0.000.000

0.00
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PCN: 18220-BID    ESTIMATE RUN 04/13/2012

PROJECT: FBR 1211-078                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:02:20

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0670 *Delineator (Type I) 0.000

0.000

612-00001  
 

3.000

EACH

27.58000 0.000.000

0.00

0675 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

100.000

LF  

5.52000 0.000.000

0.00

0680 *4 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01400  
 

150.000

LF  

28.68000 0.000.000

0.00

0685 *Wiring 0.000

0.000

613-10000  
 

1.000

L S 

3,172.27000 0.000.000

0.00

0690 *Luminaire (Special) 0.000

0.000

613-16000  
 

3.000

EACH

945.28000 0.000.000

0.00

0695 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

15.000

EACH

330.90000 0.000.000

0.00

0700 24 Inch Automatic Drain Gate 0.000

0.000

615-10024  
 

1.000

EACH

2,206.03000 0.000.000

0.00

0705 36 Inch Automatic Drain Gate 0.000

0.000

615-10036  
 

1.000

EACH

3,309.05000 0.000.000

0.00

0710 *60 Inch Welded Steel Pipe 0.000

0.000

619-10600  
 

686.000

LF  

749.28000 0.000.000

0.00

0715 *60 Inch Internal Joint Seals 0.000

0.000

619-30000  
 

6.000

EACH

2,095.89000 0.000.000

0.00

0720 *6 Inch Blow Off Valve and Vault 0.000

0.000

619-73050  
 

1.000

EACH

13,099.34000 0.000.000

0.00
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PCN: 18220-BID    ESTIMATE RUN 04/13/2012

PROJECT: FBR 1211-078                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:02:20

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0725 *6 Inch Air Valve Access Manhole Assembly 0.000

0.000

619-73051  
 

2.000

EACH

20,434.97000 0.000.000

0.00

0730 6 Inch Gate Valve 0.000

0.000

619-75048  
 

1.000

EACH

1,721.59000 0.000.000

0.00

0735 *Construction Surveying 0.000

0.061

625-00000  
 

1.000

L S 

38,478.71000 2,347.200.061

2,347.20

0740 *Mobilization 0.000

0.000

626-00000  
 

1.000

L S 

215,100.77000 0.000.000

0.00

0745 Public Information Services 0.000

0.000

626-01000  
 

1.000

L S 

8,563.72000 0.000.000

0.00

0750 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

238.000

GAL 

73.90000 0.000.000

0.00

0755 *Pavement Marking Paint (Low VOC Solvent Base) 0.000

0.000

627-00012  
 

205.000

GAL 

38.61000 0.000.000

0.00

0760 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

295.000

SF  

13.24000 0.000.000

0.00

0765 *Survey Monument (Type 1) 0.000

0.000

629-01001  
 

6.000

EACH

110.30000 0.000.000

0.00

0770 *Flagging 0.000

0.000

630-00000  
 

2,000.000

HOUR

22.06000 0.000.000

0.00

0775 *Uniformed Traffic Control 0.000

0.000

630-00003  
 

196.000

HOUR

71.70000 0.000.000

0.00
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PCN: 18220-BID    ESTIMATE RUN 04/13/2012

PROJECT: FBR 1211-078                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:02:20

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0780 *Traffic Control Vehicle 0.000

0.000

630-00004  
 

2.000

EACH

3,309.05000 0.000.000

0.00

0785 *Traffic Control Inspection 0.000

5.000

630-00007  
 

137.000

DAY 

104.79000 523.955.000

523.95

0790 *Traffic Control Management 0.000

0.000

630-00012  
 

342.000

DAY 

485.33000 0.000.000

0.00

0795 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

2.000

EACH

661.81000 0.000.000

0.00

0800 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

8.000

EACH

220.60000 0.000.000

0.00

0805 *Construction Traffic Sign (Panel Size A) 0.000

8.000

630-80341  
 

138.000

EACH

38.61000 308.888.000

308.88

0810 *Construction Traffic Sign (Panel Size B) 0.000

6.500

630-80342  
 

14.000

EACH

110.30000 716.956.500

716.95

0815 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

10.000

EACH

165.45000 0.000.000

0.00

0820 *Construction Traffic Sign (Special) 0.000

57.000

630-80344  
 

199.000

SF  

18.75000 1,068.7557.000

1,068.75

0825 *Portable Message Sign Panel 0.000

2.500

630-80355  
 

9.000

EACH

8,824.13000 22,060.332.500

22,060.33

0830 *Drum Channelizing Device 0.000

0.000

630-80360  
 

100.000

EACH

63.97000 0.000.000

0.00



CONTID: C18220         COLORADO DEPARTMENT OF TRANSPORTATION Page 17

PCN: 18220-BID    ESTIMATE RUN 04/13/2012

PROJECT: FBR 1211-078                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:02:20

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0835 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

10.000

EACH

66.18000 0.000.000

0.00

0840 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

1,790.000

LF  

19.03000 0.000.000

0.00

0845 *Traffic Cone 0.000

0.000

630-80380  
 

150.000

EACH

17.65000 0.000.000

0.00

0850 *Tubular Marker 0.000

0.000

630-80384  
 

50.000

EACH

66.18000 0.000.000

0.00

0855 Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

8.000

EACH

2,134.52000 0.000.000

0.00

0860 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.000

0.000

630-85040  
 

2.000

EACH

27,575.40000 0.000.000

0.00

0865 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

500,000.000

F A 

1.00000 0.000.000

0.00

0870 F/A Partnering 0.000

0.000

700-70011  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0875 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

4,600.000

F A 

1.00000 0.000.000

0.00

0880 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

75,000.000

F A 

1.00000 0.000.000

0.00

0885 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

38,000.000

F A 

1.00000 0.000.000

0.00
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PROJECT: FBR 1211-078                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:02:20

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0890 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

5,760.000

HOUR

1.00000 0.000.000

0.00

0895 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

2,100.000

F A 

1.00000 0.000.000

0.00

0900 F/A Noise Monitoring and Mitigation 0.000

0.000

700-70034  
 

50,000.000

F A 

1.00000 0.000.000

0.00

0905 F/A Uniformed Traffic Control (Officer Time) 0.000

0.000

700-70035  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0910 F/A Adjust Utilities 0.000

0.000

700-70060  
 

120,000.000

F A 

1.00000 0.000.000

0.00

0915 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0920 F/A Erosion Control 0.000

0.000

700-70380  
 

25,000.000

F A 

1.00000 0.000.000

0.00

0925 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0930 F/A DRB Standing Committee 0.000

600.000

700-70594  
 

10,000.000

F A 

1.00000 600.00600.000

600.00

CAT 40,852.6040,852.603,966,204.57CURRENT AMT0250 $ $ $

CAT NO0350 STRUCTURE F-16-YR 

0935 *Removal of Bridge 0.000

0.070

202-00400  
 

1.000

EACH

129,492.70000 9,064.490.070

9,064.49
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:02:20

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURE F-16-YR 

0940 *Structure Excavation 0.000

0.000

206-00000  
 

1,138.000

CY  

8.78000 0.000.000

0.00

0945 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

48.000

CY  

91.18000 0.000.000

0.00

0950 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

561.000

CY  

21.28000 0.000.000

0.00

0955 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

89.000

CY  

9.18000 0.000.000

0.00

0960 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

561.000

CY  

28.39000 0.000.000

0.00

0965 *Shoring (Area 1) 0.000

0.000

206-01781  
 

1.000

L S 

5,815.61000 0.000.000

0.00

0970 *Shoring (Area 2) 0.000

0.000

206-01782  
 

1.000

L S 

4,541.62000 0.000.000

0.00

0975 *Shoring (Area 3) 0.000

0.000

206-01783  
 

1.000

L S 

5,815.61000 0.000.000

0.00

0980 *Shoring (Area 4) 0.000

0.000

206-01784  
 

1.000

L S 

4,723.62000 0.000.000

0.00

0985 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

256.000

TON 

139.42000 0.000.000

0.00

0990 Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

5.000

SY  

72.40000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:02:20

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURE F-16-YR 

0995 *Drilled Caisson (30 Inch) 0.000

0.000

503-00030  
 

2,686.000

LF  

161.27000 0.000.000

0.00

1000 *Drilled Caisson (42 Inch) 0.000

0.000

503-00042  
 

1,218.000

LF  

210.42000 0.000.000

0.00

1005 *Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

234.000

LF  

285.54000 0.000.000

0.00

1010 Precast Panel Facing 0.000

0.000

504-04420  
 

5,928.000

SF  

28.93000 0.000.000

0.00

1015 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

1,550.000

SY  

15.09000 0.000.000

0.00

1020 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

967.000

CY  

463.92000 0.000.000

0.00

1025 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

63.000

CY  

285.23000 0.000.000

0.00

1030 *Structural Concrete Stain 0.000

0.000

601-40400  
 

1,721.000

SY  

5.86000 0.000.000

0.00

1035 *Reinforcing Steel 0.000

0.000

602-00000  
 

37,928.000

LB  

0.77000 0.000.000

0.00

1040 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

157,634.000

LB  

0.83000 0.000.000

0.00

1045 *Bridge Rail Type 7 0.000

0.000

606-10700  
 

834.000

LF  

106.85000 0.000.000

0.00
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NO.
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UNIT PRICE
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QTY THIS PERIOD
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11:02:20

CUMULATIVE
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CAT NO0350 STRUCTURE F-16-YR 

1050 *Fence Chain Link (Special) (72 Inch) 0.000

0.000

607-53173  
 

392.000

LF  

27.69000 0.000.000

0.00

1055 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

784.000

LF  

5.52000 0.000.000

0.00

1060 *3 Inch Electrical Conduit 0.000

0.000

613-00300  
 

392.000

LF  

6.62000 0.000.000

0.00

1065 *Prestressed Concrete Box (Depth 32" Through 48") 0.000

0.000

618-01994  
 

7,791.000

SF  

63.12000 0.000.000

0.00

1070 *Shotcrete 0.000

0.000

641-10000  
 

245.000

SY  

195.36000 0.000.000

0.00

CAT 9,064.499,064.492,463,885.72CURRENT AMT0350 $ $ $

CAT NO0450 CONSTRUCTION ENGINEERING BE 

1075 Field Office (Class 2) 0.000

1.000

620-00002  
 

1.000

EACH

27,667.26000 27,667.261.000

27,667.26

1080 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

1.000

EACH

18,873.23000 18,873.231.000

18,873.23

1085 Sanitary Facility 0.000

1.000

620-00020  
 

2.000

EACH

2,068.15000 2,068.151.000

2,068.15

CAT 48,608.6448,608.6450,676.79CURRENT AMT0450 $ $ $

$ 98,525.7398,525.73$6,480,767.08$CURRENT AMTPROJECT TOTAL


